DELIVERY ACKNOWLEDGMENT

Milestone 1 completed.

Working Android APK and Staff Parcel Foundation

Completion acknowledgment

Milestone 1 software development is complete. All six agreed software deliverables are implemented, with additional features delivered beyond the milestone foundation.

AGREED SCOPE / IMPLEMENTATION

01	**Android test APK**	Signed Android 1.0.7 release, configured for the hosted HTTPS backend and carrying the updated D2F launcher icon.
02	**Staff login & permissions**	Staff/Admin login, remembered sessions, logout and role-aware navigation. Permissions are also enforced by the backend.
03	**Parcel creation**	Existing/new customer, recipient and address details, package type, weight, AIR/SEA/ROAD transport and notes.
04	**Permanent parcel identity**	Persistent internal UUID and automatically generated public tracking ID, stored with the parcel in PostgreSQL.
05	**Codes, lookup & history**	QR and Code128 generation, camera/manual lookup, stored event history and permitted staff status updates.
06	**Connected backend**	Shared Express/Prisma API and persistent PostgreSQL hosted on Railway, independent of the development computer.

Implementation complete. Client acceptance is the next step.

Physical-device demonstration, printed-code checks and written client acceptance remain part of formal sign-off. This report records software completion; it does not represent a client signature or payment approval.

ADDITIONAL WORK IMPLEMENTED

Beyond the M1 foundation.

Several features from later phases and requested design improvements are already included.

01

4 x 6 shipping labels

PDF label generation, preview, Android document save, share and system print/reprint. QR and barcode retain the saved parcel identity.

02

Customer self-service

Customer signup/login, shipment requests, own-request history and tracking. Requests receive a tracking ID; staff confirm physical receipt.

03

Web Admin dashboard

Shared-backend shipment summaries, search/filtering, parcel creation/history, allowed status changes, customer profiles and team access controls.

04

Driver account foundation

Invitation-based signup, a separate driver workspace, tracking and profile access. Assignment and proof-of-delivery workflows remain later scope.

05

Design and branding

Updated welcome, login, signup, dashboards and parcel screens. Responsive layouts, new signup artwork and the supplied Android wordmark icon.

06

Partner tracking foundation

Unique reserved organization prefixes, isolated sequences, concurrency-safe allocation and permanent identity reservations. Existing tracking IDs remain valid.

HOW TRACKING WORKS

Permanent internal UUID	Reserved public tracking number
Stable identity behind each parcel	D2F000000000001 / FAS000000000001

Tracking displays recorded shipment events and staff status updates. This structure supports future partner onboarding; the full SaaS onboarding module remains future scope.

QUALITY AND ACCEPTANCE

Ready for client review.

The core staff journey is implemented. Final client acceptance follows the agreed demonstration.

59	27	1.0.7
Flutter tests passed	Backend tests passed	Signed APK verified

Test counts reflect the latest recorded functional suites before the icon-only 1.0.7 rebuild. The new build passed packaged-icon, API configuration and signature-compatibility checks.

CLIENT ACCEPTANCE DEMONSTRATION

1. Install the APK on a physical Android phone and sign in as authorized Staff.
2. Create a parcel and confirm its tracking number matches its QR/barcode.
3. Scan the printed code, open the record and make an allowed status update.
4. Close and reopen the app; confirm the parcel and timestamped history remain.
5. Review the results and provide explicit written Milestone 1 acceptance.

LATER-MILESTONE WORK REMAINING

Containers and manifests; complete warehouse departure/arrival workflows; driver assignments and delivery proof; customer PWA; invoices and payments; Air Traveller; WhatsApp integration; and final production handover/Play submission.

Marketplace and Buy For Me are marked Coming soon. Google/Apple sign-in and recovery email delivery require external service configuration. Physical scanning and printer compatibility still need hardware checks.

Architecture and handover confirmation

The implementation uses Flutter with Express/PostgreSQL on Railway. The original brief specified FlutterFlow/Firebase; written approval of this platform change remains to be recorded. D2F-owned source/account access and handover also require confirmation.